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ESTIMATE RUN 03/02/2010

ESTIMATE SUMMARY 09:41:30

CONTID: C16762         ESTIMATE NO: 0002 PROG 2005

PCN: 16762-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH14 E/O I-25 LARIMER CNTY SIG PERCENT TIME:

PROJECT NO: STA0142-050                   

SH14 E/O I-25 LARIMER CNTY SIG

NAME OF ROAD: 014C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 02/01/2010 DATE TIME STARTED 09/19/2009

5920 LAMAR STREET DATE LET 07/16/2009 DATE WORK BEGAN

 DATE AWARDED 08/19/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 09/19/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 847,362.92 PARTICIPATING $ $ 375,661.78

AWARD PROJECT AMT: 622,116.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,306.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

152.86

WORK DAYS

WORK DAYS

73.27%

226,487.72

375,661.78

375,661.78

373,355.23

$

$

$

$

620,875.20

0.00

620,875.20

0.00

620,875.20

-9,331.75

0.00

611,543.45

0.00

AMOUNT DUE 611,543.45 373,355.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 373,355.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

53.5 TIME ALLOW: 35

ORIG TIME ALLOW: 35



CONTID: C16762         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16762-BID    ESTIMATE RUN 03/02/2010

PROJECT: STA0142-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

800.00000 800.001.000

0.00

0010 *REMOVAL OF MEDIAN COVER 0.000

205.000

202-00195  
 

205.000

SY  

3.10000 635.50205.000

635.50

0015 *REMOVAL OF CURB 295.000

0.000

202-00201  
 

295.000

LF  

3.70000 1,091.50295.000

0.00

0020 *REMOVAL OF ASPHALT MAT 1,723.000

325.000

202-00220  
 

2,048.000

SY  

8.60000 17,612.802,048.000

2,795.00

0025 *REMOVAL OF BUILDING(S) 1.000

0.000

202-00300  
 

1.000

L S 

4,260.00000 4,260.001.000

0.00

0030 REMOVAL OF LIGHT STANDARD 0.000

2.000

202-00700  
 

2.000

EACH

480.00000 960.002.000

960.00

0035 *REMOVAL OF GROUND SIGN 0.000

6.000

202-00810  
 

6.000

EACH

25.00000 150.006.000

150.00

0040 *REMOVAL OF FENCE 294.000

0.000

202-01000  
 

294.000

LF  

1.30000 382.20294.000

0.00

0045 *UNCLASSIFIED EXCAVATION 2,291.000

0.000

203-00000  
 

2,291.000

CY  

22.00000 50,402.002,291.000

0.00

0050 *BLADING 0.000

19.500

203-01500  
 

20.000

HOUR

134.00000 2,613.0019.500

2,613.00

0055 *POTHOLING 7.000

0.000

203-01597  
 

40.000

HOUR

130.00000 910.007.000

0.00
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PCN: 16762-BID    ESTIMATE RUN 03/02/2010

PROJECT: STA0142-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TOPSOIL 73.000

0.000

207-00205  
 

110.000

CY  

19.00000 1,387.0073.000

0.00

0065 *EROSION LOG (12 INCH) 40.000

50.000

208-00002  
 

400.000

LF  

6.10000 549.0090.000

305.00

0070 *GRAVEL BAG 0.000

0.000

208-00034  
 

100.000

LF  

7.35000 0.000.000

0.00

0075 CONCRETE WASHOUT STRUCTURE 0.000

1.000

208-00045  
 

1.000

EACH

475.00000 475.001.000

475.00

0080 *STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

1.000

EACH

4,870.00000 0.000.000

0.00

0085 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

8.000

208-00103  
 

8.000

HOUR

61.00000 488.008.000

488.00

0090 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

4.000

HOUR

122.00000 0.000.000

0.00

0095 *RESET GROUND SIGN 0.000

1.000

210-00810  
 

1.000

EACH

304.00000 304.001.000

304.00

0100 *SEEDING (NATIVE) 0.000

0.300

212-00006  
 

0.300

ACRE

6,080.00000 1,824.000.300

1,824.00

0105 *MULCHING (WEED FREE HAY) 0.000

0.300

213-00002  
 

0.300

ACRE

6,080.00000 1,824.000.300

1,824.00

0110 *MULCH TACKIFIER 0.000

50.000

213-00061  
 

50.000

LB  

14.70000 735.0050.000

735.00
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PCN: 16762-BID    ESTIMATE RUN 03/02/2010

PROJECT: STA0142-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *AGGREGATE BASE COURSE (CLASS 6) 704.000

0.000

304-06000  
 

704.000

TON 

31.00000 21,824.00704.000

0.00

0120 *AGGREGATE BASE COURSE (SPECIAL) 0.000

49.000

304-09000  
 

70.000

CY  

42.00000 2,058.0049.000

2,058.00

0125 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

73.000

TON 

116.00000 0.000.000

0.00

0130 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,018.560

0.000

403-34741  
 

1,018.560

TON 

67.00000 68,243.521,018.560

0.00

0135 DRILLED CAISSON (30 INCH) 0.000

39.000

503-00030  
 

39.000

LF  

70.00000 2,730.0039.000

2,730.00

0140 DRILLED CAISSON (36 INCH) 0.000

108.000

503-00036  
 

114.000

LF  

145.00000 15,660.00108.000

15,660.00

0145 DRILLED CAISSON (48 INCH) 0.000

21.000

503-00048  
 

21.000

LF  

206.00000 4,326.0021.000

4,326.00

0150 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

140.000

0.000

603-02185  
 

140.000

LF  

87.00000 12,180.00140.000

0.00

0155 *23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000

0.000

603-05118  
 

4.000

EACH

791.00000 3,164.004.000

0.00

0160 *CURB AND GUTTER TYPE 2 (SECTION I-B) 32.000

20.000

609-21010  
 

52.000

LF  

37.00000 1,924.0052.000

740.00

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 10.000

0.000

609-21020  
 

10.000

LF  

37.00000 370.0010.000

0.00
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PCN: 16762-BID    ESTIMATE RUN 03/02/2010

PROJECT: STA0142-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *2 INCH ELECTRICAL CONDUIT (JACKED) 583.000

216.000

613-00201  
 

799.000

LF  

12.75000 10,187.25799.000

2,754.00

0175 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,166.000

0.000

613-00301  
 

1,166.000

LF  

15.15000 17,664.901,166.000

0.00

0180 2 INCH ELECTRICAL CONDUIT (PLASTIC) 45.000

171.500

613-01200  
 

216.500

LF  

8.00000 1,732.00216.500

1,372.00

0185 3 INCH ELECTRICAL CONDUIT (PLASTIC) 35.000

246.000

613-01300  
 

281.000

LF  

9.00000 2,529.00281.000

2,214.00

0190 WIRING 0.000

1.000

613-10000  
 

1.000

L S 

8,100.00000 8,100.001.000

8,100.00

0195 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

9.000

613-70250  
 

9.000

EACH

367.00000 3,303.009.000

3,303.00

0200 *SIGN PANEL (CLASS I) 0.000

207.000

614-00011  
 

222.000

SF  

25.00000 5,175.00207.000

5,175.00

0205 *SIGN PANEL (CLASS II) 0.000

138.000

614-00012  
 

138.000

SF  

27.00000 3,726.00138.000

3,726.00

0210 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

6.000

EACH

304.00000 0.000.000

0.00

0215 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000

12.000

614-70150  
 

12.000

EACH

500.00000 6,000.0012.000

6,000.00

0220 TRAFFIC SIGNAL FACE (12-12-12) 0.000

29.000

614-70336  
 

29.000

EACH

602.00000 17,458.0029.000

17,458.00
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PCN: 16762-BID    ESTIMATE RUN 03/02/2010

PROJECT: STA0142-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TRAFFIC SIGNAL FACE (12-12-12-12) 0.000

1.000

614-70448  
 

1.000

EACH

906.00000 906.001.000

906.00

0230 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

14.000

614-70560  
 

14.000

EACH

920.00000 12,880.0014.000

12,880.00

0235 BLANK OUT SIGN MOUNTING SUPPORT & WIRING 0.000

1.000

614-72745  
 

1.000

EACH

300.00000 300.001.000

300.00

0240 TRAFFIC SIGNAL (24 INCH X 24 INCH BLANKOUT LED SIGN) 0.000

1.000

614-72765  
 

1.000

EACH

3,670.00000 3,670.001.000

3,670.00

0245 PEDESTRIAN PUSH BUTTON 0.000

12.000

614-72860  
 

12.000

EACH

80.00000 960.0012.000

960.00

0250 FIRE PREEMPTION UNIT AND TIMER 0.000

2.000

614-72866  
 

2.000

EACH

6,670.00000 13,340.002.000

13,340.00

0255 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

10.000

614-72886  
 

10.000

EACH

5,830.00000 58,300.0010.000

58,300.00

0255 MATERIAL ALLOWANCE INTERSECTION DECTECTION SYSTEM 
(CAMERA)

0.000

0.000EACH

4,495.00000 0.000.000

0.00

0260 SPAN WIRE CABLE 0.000

185.000

614-72890  
 

200.000

LF  

8.75000 1,618.75185.000

1,618.75

0265 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 0.000

2.000

614-81130  
 

2.000

EACH

10,635.00000 21,270.002.000

21,270.00

0270 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 0.000

2.000

614-81140  
 

2.000

EACH

11,195.00000 22,390.002.000

22,390.00
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PCN: 16762-BID    ESTIMATE RUN 03/02/2010

PROJECT: STA0142-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 0.000

2.000

614-81150  
 

2.000

EACH

11,670.00000 23,340.002.000

23,340.00

0280 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 0.000

1.000

614-81165  
 

1.000

EACH

15,995.00000 15,995.001.000

15,995.00

0285 TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

1.000

614-84000  
 

1.000

EACH

1,160.00000 1,160.001.000

1,160.00

0290 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 0.000

3.000

614-85362  
 

3.000

EACH

4,900.00000 14,700.003.000

14,700.00

0295 TELEMETRY (FIELD) 0.000

2.000

614-86105  
 

2.000

EACH

2,615.00000 5,230.002.000

5,230.00

0300 CONTROLLER (TYPE 170E-HC11) 0.000

2.000

614-86246  
 

2.000

EACH

14,130.00000 28,260.002.000

28,260.00

0305 UNINTERRUPTED POWER SUPPLY 0.000

2.000

614-86800  
 

2.000

EACH

6,140.00000 12,280.002.000

12,280.00

0310 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

2,920.00000 2,920.001.000

0.00

0315 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

18,400.00000 18,400.001.000

7,360.00

0320 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

15.000

GAL 

183.00000 0.000.000

0.00

0325 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

85.000

GAL 

110.00000 0.000.000

0.00
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PCN: 16762-BID    ESTIMATE RUN 03/02/2010

PROJECT: STA0142-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

698.000

SF  

12.25000 0.000.000

0.00

0335 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

1,195.000

SF  

7.45000 0.000.000

0.00

0340 *FLAGGING 312.000

171.000

630-00000  
 

500.000

HOUR

28.00000 13,524.00483.000

4,788.00

0345 *TRAFFIC CONTROL INSPECTION 12.000

45.000

630-00007  
 

57.000

DAY 

92.00000 5,244.0057.000

4,140.00

0350 *TRAFFIC CONTROL MANAGEMENT 17.000

30.000

630-00012  
 

47.000

DAY 

608.00000 28,576.0047.000

18,240.00

0355 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000

2.000

630-00015  
 

32.000

HOUR

31.00000 62.002.000

62.00

0360 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

6.100

630-80336  
 

9.000

EACH

244.00000 1,976.408.100

1,488.40

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.500

19.600

630-80341  
 

61.000

EACH

73.00000 1,905.3026.100

1,430.80

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.500

25.800

630-80342  
 

42.000

EACH

92.00000 3,063.6033.300

2,373.60

0375 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 8.000

6.400

630-80344  
 

16.000

SF  

27.00000 388.8014.400

172.80

0380 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

0.000

1.800

630-80357  
 

2.000

EACH

1,825.00000 3,285.001.800

3,285.00
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PCN: 16762-BID    ESTIMATE RUN 03/02/2010

PROJECT: STA0142-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *PORTABLE MESSAGE SIGN PANEL 4.000

16.000

630-80359  
 

20.000

DAY 

245.00000 4,900.0020.000

3,920.00

0390 *DRUM CHANNELIZING DEVICE 9.500

65.200

630-80360  
 

83.000

EACH

37.00000 2,763.9074.700

2,412.40

0395 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.500

5.500

630-80363  
 

10.000

EACH

61.00000 549.009.000

335.50

0400 *TRAFFIC CONE 5.000

53.500

630-80380  
 

100.000

EACH

6.15000 359.7858.500

329.03

0405 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0410 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0415 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0420 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0425 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0435 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 16762-BID    ESTIMATE RUN 03/02/2010

PROJECT: STA0142-050                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:41:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0445 F/A WATER LINES (SPECIAL) 0.000

0.000

700-70270  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0450 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 620,275.20375,661.78828,622.92CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

1.000

EACH

18,140.00000 0.000.000

0.00

0465 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

600.00000 600.001.000

0.00

CAT 600.000.0018,740.00CURRENT AMT0400 $ $ $

$ 620,875.20375,661.78$847,362.92$CURRENT AMTPROJECT TOTAL


